

PROCUREMENT PLAN

Basic Data

Project Name: Skills for Competitiveness Project		
Project Number: 50394-002	Approval Number: 3791/8365	
Country: Cambodia	Executing Agency: Ministry of Labor and Vocational Training	
Project Financing Amount: US\$ 88,230,000 ADB Financing: US\$ 60,000,000 Cofinancing (ADB Administered): US\$ 19,920,000 Non-ADB Financing: US\$ 8,310,000	Implementing Agency: Ministry of Economy and Finance, Ministry of Education, Youth and Sport	
Date of First Procurement Plan: 8 February 2019	Project Closing Date: 30 April 2025	
Date of this Procurement Plan: 2 March 2020, Version 1		
Procurement Plan Duration (in months): 18	Advance Contracting: No	e-GP: No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	with international advertising for workshop equipment packages
Request For Quotation for Goods	with advertisement for furnishing vehicles and office equipment
Open Competitive Bidding (OCB) for Works	with national advertisement for works packages

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	for MEF Value Chain Studies
Fixed Budget Selection for Consulting Firm	for regional education institutes
Quality- and Cost-Based Selection for Consulting Firm	with international advertisement for PIC
Direct Contracting for Consulting Firm	with CAMFEBA
Competitive for Individual Consultant	with advertisement

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
AFD-DGTV ET-G-Lots 1 to 4 and ITC G-1	Training Equipment (funded by AFD)	15,080,000.00	OCB	Prior	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: International No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods

	<p>Lot 1: AFD-DGTVET-G-Lot-1 TTI Svay Rieng</p> <p>Lot 2: AFD-DGTVET-G-Lot-2 BIT Battambang</p> <p>Lot 3: AFD-DGTVET-G-Lot-3 NPIA, Siem Reap</p> <p>Lot 4: AFD-DGTVET-G-Lot-4 NTTI</p> <p>Lot 5: AFD-ITC-G-1 ITC</p>	<p>2,820,000.00</p> <p>1,910,000.00</p> <p>1,900,000.00</p> <p>3,875,000.00</p> <p>4,575,000.00</p>					<p>High Risk Contract: No</p> <p>Comments: AFD-funded package</p>
DGTVET-E-01	Office Equipment	190,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
DGTVET-E-02	Office Furniture	30,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
DGTVET-F-1	Furnishing for Building	1,020,000.00	OCB	Prior	1S1E	Q3 / 2021	Non-Consulting Services: No

	<p>Lot 1: Lot 1 - BIT Battambang</p> <p>Lot 2: Lot 2 - TTI Svay Rieng</p> <p>Lot 3: Lot 3 - NPIA, Siem Reap</p>	<p>270,000.00</p> <p>420,000.00</p> <p>330,000.00</p>					<p>Advertising: National</p> <p>No. Of Contracts: 3</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
DGTVET-F-2	Furnishing for Building - NTTI - TVET Park	730,000.00	RFQ	Prior		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
DGTVET-G-1	FMIS Accounting Software	50,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: Off-the-shelf good</p>

DGTVET-V-01	Vehicle Package - Vans	200,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement - Vans/Pick-ups 4 for TTI, 2 for DGTVET, 1 for ITC/MOEYS and 1 for DMFP/MEF</p>
DGTVET-V-02	Vehicles - Pick-up/Utility	120,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
DGTVET-W-1	Construction of Buildings at BIT Battambang	3,190,000.00	OCB	Prior	1S1E	Q1 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Comments: National OCB for Works for Buildings</p>

DGTVET-W-2	Construction of Buildings at TTI, Svay Rieng	4,150,000.00	OCB	Prior	1S1E	Q1 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Comments: National OCB for Works for Buildings</p>
DGTVET-W-3	Construction of Buildings at NPJA, Siem Reap	3,930,000.00	OCB	Prior	1S1E	Q1 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Comments: National OCB for Works for Buildings</p>
DMFP-MEF-E-01	Office Equipment	33,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p>

							Comments: RFQ with advertisement
DMFP-MEF-E-02	Office Furniture	17,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
ITC-E-01	Office Equipment	11,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
ITC-E-02	Office Furniture	1,000.00	RFQ	Prior		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
ITC-F-1	Furnishing for Building	560,000.00	RFQ	Prior		Q3 / 2021	<p>Non-Consulting Services: No</p>

							<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Comments: RFQ with advertisement</p>
ITC-W-1	Construction of Buildings at the Institute of Technology, Phnom Penh, Cambodia (MOEYS)	5,400,000.00	OCB	Prior	1S1E	Q1 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Comments: National OCB for Works for Buildings</p>

Consulting Services

Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
AFD-F-1	Implementation Support and Development Activities	245,000.00	DC	Prior	BTP	Q2 / 2020	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Comments: AFD-funded</p>
DGTVET-C S01	Project Implementation Consultant (PIC)	2,400,000.00	QCBS	Prior	STP	Q2 / 2019	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: International</p>

							Quality-Cost Ratio: 90:10
							Comments: QCBS
DGTVET-C S02	Regional Education Institute	3,600,000.00	FBS	Prior	STP	Q2 / 2020	Non-Consulting Services: No Type: Firm Assignment: International
							Comments: FBS
DMFP-SDF -F-1	Numerous Value Chain Studies (minimum of 5, maximum of 8)	600,000.00	CQS	Prior	STP	Q1 / 2020	Non-Consulting Services: No Type: Firm Assignment: National
							Comments: Estimated number of studies: 9
DMFP-SDF -ICS-1	SDF Coordinator - 60pm	180,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Project Management
							Comments: National
DMFP-SDF -ICS-2	Marketing Specialist - 60pm	180,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Marketing
							Comments: National
DMFP-SDF -ICS-3	M&E Specialist - 60pm	180,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Project Management

							Comments: National
DMFP-SDF-ICS-4	Finance Specialist - 60 pm	180,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Finance Comments: National
DMF-SDF-ICS-5	Research Associate - 60pm	180,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Data Research and Analysis Comments: National
ITC-ICS-1	Procurement Specialist	97,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Procurement Comments: National
ITC-ICS-2	Financial Management Specialist	193,000.00	Competitive	Prior		Q3 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Finance Comments: National

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package	General	Estimated	Procurement	Review	Bidding	Comments

Number	Description	Value (in US\$)	Method		Procedure	
DGTVET-W-4	Construction of Buildings at NTTI, TVET Park - Phnom Penh	9,110,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works Comments: National OCB for Works for Buildings

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					